

CONTRATANTE: PREFEITURA MUNICIPAL DE ARAGUARI - MG
CONTRATADA: PROJETA CONSULTORIA E SERVIÇOS LTDA.
PROJETO: PRAÇA SÃO SEBASTIÃO

REV_01

PROPOSTA Nº 001/2017								
ITEM	DESCRIÇÃO	VALOR		MÊS				
				1	2	3	4	TOTAL
1	ADMINISTRAÇÃO LOCAL	R\$ 54.790,80	%	25,00%	25,00%	25,00%	25,00%	100,00%
			G					
			R\$	R\$13.697,70	R\$13.697,70	R\$13.697,70	R\$13.697,70	R\$54.790,80
2	SERVIÇOS INICIAIS	R\$ 15.150,90	%	100,00%				100,00%
			G					
			R\$	R\$15.150,90				R\$15.150,90
4	ELÉTRICA	R\$ 242.065,55	%		7,33%	78,21%	14,46%	100,00%
			G					
			R\$		R\$17.743,40	R\$189.319,47	R\$35.002,68	R\$242.065,55
5	ESTRUTURA PARA SUSTENTAÇÃO DOS POSTES E CESTA DE BASQUETE	R\$ 31.215,87	%	50,00%	50,00%			100,00%
			G					
			R\$	R\$15.607,94	R\$15.607,94			R\$31.215,87
5	GRAMA-PASSEIO-ARVORE	R\$ 441.704,67	%	19,07%	26,12%	26,12%	28,69%	100,00%
			G					
			R\$	R\$84.233,08	R\$115.373,26	R\$115.373,26	R\$126.725,07	R\$441.704,67
6	QUADRA DE BASQUETE	R\$ 67.466,78	%			61,42%	38,58%	100,00%
			G					
			R\$			R\$41.438,10	R\$26.028,68	R\$67.466,78
7	RUA	R\$ 192.435,64	%		57,62%	42,38%		100,00%
			G					
			R\$		R\$110.881,42	R\$81.554,22		R\$192.435,64
8	LIMPEZA FINAL	R\$ 53.483,59	%				100,00%	100,00%
			G					
			R\$				R\$53.483,59	R\$53.483,59
TOTAL		R\$1.098.313,80	R\$	R\$128.689,62	R\$273.303,72	R\$441.382,75	R\$254.937,72	R\$1.098.313,80
TOTAL ACUMULADO			R\$	R\$128.689,62	R\$401.993,33	R\$843.376,08	R\$1.098.313,80	

